



**RFQ/RFP 2021-007  
DESIGN BUILD MUNICIPAL COMPLEX**

**ADDENDUM #15**

**REVISED SCHEDULE**

- Final questions due - August 6, by 5:00 pm
- Answers will be provided - August 11.
- Bids are due - August 13 by 12:00PM, noon
- Review completed by panel - Sept 3
- Interviews of top 3 - during week of Sept 6
- Recommendation of firm to council - Sept 15
- Council approval of firm - Sept 20
- Firm begins work on GMP and contract terms - Sept 21
- Firm visits with council for more feedback to tweak design - Sept 29
- Firm visits with staff to continue tweaking design for feedback – week of Oct 4
- Firm visits with for update on design and final comments – Oct 13
- Firm presents final design and GMP to council - Oct 27
- Council approves contract - Nov 1
- Firm begins final design documents needed for construction - Nov 2
- Firm provides council project status update - Dec 1
- Firm ready to commence construction - Dec 17-28

Initial to acknowledge and include with submittal: \_\_\_\_\_